

**ERP CORE IMPLEMENTATION TEAM**  
**Date: October 12, 2007**  
**Location: Sparks Hall 3<sup>rd</sup> Floor Conference Room**  
**Submitted by: Josh Jacobs**

**Members Present:**

**Jackie Dudley**  
**Phyllis Baurer**  
**Joyce Gordon**  
**Tracy Roberts**  
**Linda Miller**

**Anita Poynor**  
**Josh Jacobs**

**Members Absent:**

**Jim Baurer**  
**Linda Myhill**  
**Teri Ray**

**10-12-07**

**CORE TEAM MEETING**

**1. Review of the PDD Document - PDD version 4.0**

Pg4

- "no stop" language questioned vs. "one-stop"
- There should be a lead in paragraph that is more broad stroke, picture of the process, benefits and need

Pg6

- Mission/objectives
  - o How do we measure them?
  - o Possibly reorder the Exec Summary/Mission/Objectives
- Benefits
  - o Win/Mac compatible language changed/reworded
  - o Access and reporting added
  - o Possibly inserting the Executive Summary into the Benefits section
- History
  - o ECSI conversation listed
  - o Identification of conversions and 3<sup>rd</sup> parties
  - o SEVIS change listed
  - o Additional 3<sup>rd</sup> party/Homegrown systems added from Tracy
  - o Blackboard needs listed
  - o RacerNet and Luminis interaction identified

Pg10

- Related Documents
  - o Hardware lists
  - o Trip reports
  - o CBTs
  - o Etc.

Pg11

- Project scope
  - o Payment gateway
  - o SEVIS update
  - o DARS name change
  - o Each person is to send 3<sup>rd</sup> party changes

Pg12

- 2.2 – Anita will work up Best Practices

- 3.0 – Student Admissions live? Luminis Live?
  - o Insert visual timeline of GO Live dates
- Pg13
- budget – add backfill process and accounting into the narrative
- pg14
- Assumptions
  - o Halt on new system/program requests, unless approved by the Core Team/Steering Team
  - o Vanilla implantation of Banner
- Pg15
- Dependencies
  - o Notes on unique identifier that is eliminating the SSN
  - o Include general university processes
- 5.2.3
  - o Expand SunGard to include “resources and consultants”
  - o Add reference to “8.2”
- Pg16
- Risks
  - o Include cost over run
  - o Add in contingencies (all members to make suggestions to Jackie and Phyllis)
  - o Eliminate “Issue Control #” column and the “Weight” column
- Conflict Resolutions need to be added in?
  - o Add a line to the Core Team description (pg20) and clarify the manager conflict resolution line
- Core responsibilities should include review of additional systems and the requests for 3<sup>rd</sup> party vendors
- Add Terry, Linda, Josh to Core
- Add Linda and Josh to Portal team
- It needs to be clear that the Core should be responsible for the monitoring of progress and success
- Add Communication, Predictions, Accommodations, and Acceptance of Close-outs as the responsibility of the Core
- Pg 21
- Add Student Reps to the Student and Luminis teams (not names)
- Pg22
- Move the functional team description to the top of that sections
- Pg23
- Add paragraph about Luminis responsibilities
- Edit 9.1 to have continual review of documents and delivery
- Pg24
- Implementation section to be developed including points to be assessed/completed/addressed and then it should be linked to the close-out process
- Possibly highlight Quality Assurance and limit breakdowns of the section “9”
- (Import section from SIU for the Implementation)
- Pg25
- change management should further define the org chart change process to be “related to the project”
- Pg26
- 1.5 take place of 9.6
- Pg27
- 9.8 Possibly under close-out sections? Who is responsible?
- 9.9 Josh will draft section to insert
- 9.10 delete
- 9.12 “manage” conflicts not “resolve”
- System requirements should be listed in a separate document
- Pg32
- Duplicate scenarios under the Project successes

## 2. Other Business:

- Approved the backfill position put forward by \$17,500 Jackie and Finance
- Adjourned meeting